

Item Description	Parts Est.	Labor Est.	Notes	Actual Parts	Actual Labor	Parts Charges	Labor Charges
Remove Stock Engine and Transaxle			Remove Stock Engine and Transaxle				0
Lotus basic conversion kit	\$1,895.00			\$3,895.00			
Power Steering Kit							
Custom Superline accessory package							
Serpentine Belt							
Electric Water Pump kit w/ fittings				\$995.00			
Upgrade Cutch Disc, Pressure Plate and Release Bearing		TBD			TBD		
Harmonic Balancer	\$245.00			\$245.00			
LED 525HP Crank Engine & Controller Package	\$10,562.70			\$10,562.70			
Custom Axle Kit	\$995.00			\$995.00			
Used Brakes & frame, cables, shifter assembly	\$3,500.00			\$3,500.00			
Wireline LSD	\$1,395.00			\$1,395.00			
Transmission Rebuild		TBD			TBD		
Starter w/boots							
Air Intake kit							
Modification of Air Box and shield							
Fuel filtering color kit	\$245.00			\$245.00			
Dynomat Firewall and Trunk Floor							
Modification to Rear Trunk Floor							
CMCR Oil Pan Kit							
Baffle and Crank Scraper kit							
Spark Plug Wire Upgrade	\$125.00			\$125.00			
Custom Exhaust System							
Swappo Transmission Fluid	\$95.00			\$95.00			
Upgrade radiator fans							
Engine Tuning							
Dyno Rental							
Modify AC lines							
A/C Evac and Recharge							
Fluids							
Alignment							
MISC hardware, fluids, supplies, ties, clamps, fittings, grommets, shrink wrap, etc.							
Fuel							
Final Oil Change							
Upgraded/added-on/additional work beyond original estimate			*** correction factor for added items does not carry over to ***	\$0.00			
Line Totals	\$22,042.70	\$0.00	Line Totals	\$22,042.70	\$0.00		
Total	\$22,042.70			\$22,042.70			
TRFTR	\$2,000.00			\$2,000.00			
Estimated amount remaining to complete the project	\$20,042.70		Current Balance Due	\$20,042.70			

Lotus Conversa
 Draw #1
 " #2 12-6-19